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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 73.5     2,759.9     3,359.3     3,296.5     599.4        62.8          57,358.5   60,093.7   60,021.4   2,735.2     72.3          1.048        1.001        81,793.2   83,915.8   (2,122.6)    
1.1 Technical Equipment 10.7     58.1          484.4        458.4        426.3        26.0          1,412.5     1,809.3     1,657.3     396.8        151.9        1.281        1.092        16,914.8   16,987.8   (73.0)         
1.1.1 Imaging and Manipulation 7.6       -            2.1             0.4             2.1             1.7             45.0          296.4        159.4        251.3        137.0        6.581        1.860        3,886.4     3,800.9     85.5          
1.1.2 Nanofabrication 19.8     -            398.0        395.9        398.0        2.1             1,187.8     1,210.2     1,185.8     22.3          24.4          1.019        1.021        6,104.2     6,160.9     (56.7)         
1.1.3 Theory 0.1       0.5             -            -            (0.5)           -            2.1             1.1             0.8             (1.1)           0.3             0.500        1.333        768.6        778.6        (10.0)         
1.1.4 Inorganic Nanostructures 0.1       -            0.2             -            0.2             0.2             4.5             1.9             5.9             (2.6)           (4.0)           0.430        0.327        1,887.2     1,916.3     (29.1)         
1.1.5 Biological Nanostructures 0.5       -            3.5             4.6             3.5             (1.1)           11.4          5.5             14.9          (5.9)           (9.5)           0.480        0.367        1,182.8     1,208.0     (25.2)         
1.1.6 Organic Nanostructures 8.0       34.3          70.3          43.5          36.0          26.8          45.6          191.3        190.9        145.7        0.5             4.194        1.002        2,378.4     2,409.8     (31.4)         
1.1.7 General Use Equipment -      13.0          -            1.5             (13.0)         (1.5)           13.0          -            1.5             (13.0)         (1.5)           -            -            563.1        572.1        (9.0)           
1.1.8 Technical Equip Mgmt 71.4     10.3          10.3          12.5          -            (2.2)           102.9        102.9        98.1          -            4.8             1.000        1.049        144.1        141.2        2.9             
1.2 Conventional Facilities 90.4     2,511.1     2,688.2     2,681.5     177.1        6.7             49,318.3   51,628.9   51,645.0   2,310.7     (16.1)         1.047        1.000        57,129.0   59,098.7   (1,969.7)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 89.5     2,511.1     2,688.2     2,681.5     177.1        6.7             44,315.4   46,626.1   46,642.3   2,310.7     (16.2)         1.052        1.000        52,126.2   54,095.9   (1,969.7)    
1.2.2.1 Construction Subcontract 90.9     2,511.1     2,688.2     2,688.2     177.1        -            43,672.1   45,990.9   45,990.9   2,318.7     -            1.053        1.000        50,619.1   52,572.6   (1,953.5)    
1.2.2.2 LBNL Construction 72.4     -            -            (6.7)           -            6.7             643.3        635.3        651.4        (8.0)           (16.1)         0.988        0.975        877.0        893.2        (16.2)         
1.2.2.3 Furniture -      -            -            -            -            -            -            -            -            -            -            -            -            630.1        630.1        -            
1.3 Project Integration 88.8     190.6        186.7        156.6        (4.0)           30.1          5,695.9     5,723.5     5,787.0     27.7          (63.5)         1.005        0.989        6,449.4     6,529.3     (79.9)         
1.3.1 Project Director 89.2     13.0          13.0          27.0          -            (14.0)         637.7        637.7        663.9        -            (26.3)         1.000        0.960        715.0        745.3        (30.3)         
1.3.2 Construction Management 90.6     33.0          33.0          51.9          -            (18.9)         1,447.1     1,447.1     1,503.1     -            (56.0)         1.000        0.963        1,596.5     1,652.3     (55.8)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 87.3     33.0          33.0          51.9          -            (18.9)         1,024.6     1,024.6     1,080.6     -            (56.0)         1.000        0.948        1,174.0     1,229.8     (55.8)         
1.3.3 Construction Support 90.1     61.7          68.7          2.4             7.1             66.4          1,966.5     1,981.5     1,906.3     15.1          75.3          1.008        1.039        2,199.2     2,135.1     64.1          
1.3.3.1 Inspection 88.5     28.4          28.4          (9.8)           -            38.2          446.9        446.9        385.9        -            61.0          1.000        1.158        504.7        453.7        51.0          
1.3.3.2 Administration 80.3     10.0          10.0          9.5             -            0.5             321.4        321.4        338.1        -            (16.8)         1.000        0.950        400.5        417.3        (16.8)         
1.3.3.3 Consultants, Testing & Safety 98.1     15.8          23.0          0.6             7.2             22.4          925.3        957.3        930.7        32.0          26.6          1.035        1.029        976.1        950.6        25.5          
1.3.3.4 Travel/S&E 80.5     7.5             7.3             2.1             (0.2)           5.2             272.9        255.9        251.6        (17.0)         4.4             0.938        1.017        317.9        313.5        4.4             
1.3.4 Title 3 Services 85.5     83.0          71.9          75.3          (11.0)         (3.4)           1,644.6     1,657.2     1,713.8     12.6          (56.5)         1.008        0.967        1,938.7     1,996.6     (57.9)         
1.3.4.1 A/E Title 3 86.1     58.3          47.2          47.1          (11.0)         0.1             1,350.1     1,362.7     1,361.3     12.6          1.4             1.009        1.001        1,583.1     1,583.1     -            
1.3.4.2 LBNL Title 3 82.8     24.7          24.7          28.2          -            (3.5)           294.5        294.5        352.5        -            (58.0)         1.000        0.835        355.5        413.5        (58.0)         
1.4 OPC (Operating Funds) 71.7     -            -            -            -            -            932.0        932.0        932.0        -            -            1.000        1.000        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 5.3       -            -            -            -            -            12.0          12.0          12.0          -            -            1.000        1.000        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept -      -            -            -            -            -            -            -            -            -            -            -            -            154.0        154.0        -            

Contingency 3,206.8     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight

11/10/2005 mjb TMF Monthly PPR_2005-10 v3.xls


